
Georgia Date:

User: vepps   Department of Transportation Page 1 of 11

Pay Period: 08/01/2015

to 09/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/16/2015

Contract Location: Time Allowed:

 I-75/SR 401 AT SR 156 (REDBUD RD)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

06/26/2013

06/21/2013

08/16/2013

10/08/2013

00/00/0000

00/00/0000

1020 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 73.53

750 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$27,765,788.50

$25,097,410.83

$13,367,900.14

50.10%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610750-      $27,765,788.50 $25,097,410.83 $13,367,900.14 51.85% $1,091,358.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 11

Pay Period: 08/01/2015

to 09/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/16/2015

Project Number: 610750-      I-75/SR 401 & SR 156-INTERCHANGE WIDENING  RCNS

 

IM000-0075-03(189)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,127,632.62 $10,254,545.54 $873,087.08

Non-Participating $2,781,908.21 $2,563,636.48 $218,271.73

Total Earnings $13,909,540.83 $12,818,182.02 $1,091,358.81

Stockpiled Materials $488,347.53 $488,347.53 $0.00

Gross Earnings $14,397,888.36 $13,306,529.55 $1,091,358.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $14,397,888.36 $13,306,529.55

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,091,358.81

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 11

Pay Period: 08/01/2015

to 09/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/16/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 487.750

 60.000 9.000

 

 

496.750 $540.00 $29,805.00

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .662

 898912.740 .067

IM000-0075-03(189)

 

.729 $60,227.15 $655,307.39

0065 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  8,128.000 6,277.780

 78.270 3,936.136

 

 

10,213.916 $308,081.36 $799,443.21

0075 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  58,717.000 19,477.000

TL & H LIME 63.090 1,344.550

 

 

20,821.550 $84,827.66 $1,313,631.59

0080 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  24,000.000 3,821.680

L & H LIME 69.720 2,197.230

 

 

6,018.910 $153,190.88 $419,638.41

0085 413-1000     BITUM TACK COAT GL  20,628.000 11,888.000

 2.490 4,796.000

 

 

16,684.000 $11,942.04 $41,543.16

0088 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -47,722.350

 1.000 -59,325.350

(IN #1)

                                                            

-107,047.700 $-59,325.35 ($107,047.70)

0105 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THKSY  26,533.000 11,749.049

 63.280 2,009.139

 

 

13,758.188 $127,138.32 $870,618.14

Category Amount: $686,622.06 $4,022,939.20



Georgia Date:

User: vepps   Department of Transportation Page 4 of 11

Pay Period: 08/01/2015

to 09/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/16/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0159 550-1661     STORM DRAIN PIPE, 66 IN, H 10-15 LF  115.000 152.000

 161.950 .000

 

 

152.000 $.00 $24,616.40

Category Amount: $0.00 $24,616.40

Category Number: 0010 ROADWAY

0180 641-1100     GUARDRAIL, TP T LF  147.000 21.250

 35.000 42.400

 

 

63.650 $1,484.00 $2,227.75

0185 641-1200     GUARDRAIL, TP W LF  6,628.000 1,873.800

 15.700 1,543.800

 

 

3,417.600 $24,237.66 $53,656.32

0195 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  9.000 .000

 925.000 1.000

 

 

1.000 $925.00 $925.00

0200 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  11.000 1.000

 1875.000 1.000

 

 

2.000 $1,875.00 $3,750.00

Category Amount: $28,521.66 $60,559.07

Category Number: 0020 DRAINAGE

0210 207-0203     FOUND BKFILL MATL, TP II CY  71.000 85.870

 55.900 324.735

 

 

410.605 $18,152.69 $22,952.82

0245 511-1000     BAR REINF STEEL LB  9,851.000 10,251.450

 0.930 .000

 

 

10,251.450 $.00 $9,533.85

0255 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,325.000 902.000

 39.460 384.000

 

 

1,286.000 $15,152.64 $50,745.56



Georgia Date:

User: vepps   Department of Transportation Page 5 of 11

Pay Period: 08/01/2015

to 09/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/16/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  938.000 896.000

 47.970 72.000

 

 

968.000 $3,453.84 $46,434.96

0270 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,212.000 988.000

 57.310 232.000

 

 

1,220.000 $13,295.92 $69,918.20

0285 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  121.000 154.000

 67.770 .000

 

 

154.000 $.00 $10,436.58

0289 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  47.000 131.000

 42.500 .000

 

 

131.000 $.00 $5,567.50

0295 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 6.000

 500.730 .000

 

 

6.000 $.00 $3,004.38

0300 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 3.000

 648.020 1.000

 

 

4.000 $648.02 $2,592.08

0305 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  2.000 1.000

 752.910 1.000

 

 

2.000 $752.91 $1,505.82

0335 668-1100     CATCH BASIN, GP 1 EA  29.000 4.000

 2233.000 2.000

 

 

6.000 $4,466.00 $13,398.00

0345 668-2100     DROP INLET, GP 1 EA  31.000 5.500

 1415.000 1.500

 

 

7.000 $2,122.50 $9,905.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 11

Pay Period: 08/01/2015

to 09/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/16/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0350 668-4300     STORM SEWER MANHOLE, TP 1 EA  18.000 2.000

 1957.000 .500

 

 

2.500 $978.50 $4,892.50

Category Amount: $59,023.02 $250,887.25

Category Number: 0030 PERMANENT EROSION CONTROL

0370 700-6910     PERMANENT GRASSING AC  38.000 10.952

 575.000 2.100

 

 

13.052 $1,207.50 $7,504.90

Category Amount: $1,207.50 $7,504.90

Category Number: 0040 TEMPORARY EROSION CONTROL

0375 700-7000     AGRICULTURAL LIME TN  114.000 8.070

 95.000 .010

 

 

8.080 $.95 $767.60

0385 700-8000     FERTILIZER MIXED GRADE TN  72.000 7.578

 385.000 .008

 

 

7.586 $3.08 $2,920.61

Category Amount: $4.03 $3,688.21

Category Number: 0030 PERMANENT EROSION CONTROL

0395 710-9000     PERMANENT SOIL REINFORCING MAT SY  258.000 3,771.555

 5.000 1,250.000

 

 

5,021.555 $6,250.00 $25,107.78

0400 716-2000     EROSION CONTROL MATS, SLOPES SY  62,851.000 30,428.423

 0.750 4,808.556

 

 

35,236.979 $3,606.42 $26,427.73

Category Amount: $9,856.42 $51,535.51



Georgia Date:

User: vepps   Department of Transportation Page 7 of 11

Pay Period: 08/01/2015

to 09/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/16/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0405 163-0232     TEMPORARY GRASSING AC  19.000 40.858

 100.000 .000

 

 

40.858 $.00 $4,085.80

0410 163-0240     MULCH TN  470.000 407.498

 200.000 44.999

 

 

452.497 $8,999.80 $90,499.40

0415 163-0300     CONSTRUCTION EXIT EA  13.000 15.750

 1244.800 .000

 

 

15.750 $.00 $19,605.60

0425 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  13.000 6.000

 265.000 .750

 

 

6.750 $198.75 $1,788.75

0440 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 43.500

 125.000 4.500

 

 

48.000 $562.50 $6,000.00

0450 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,546.000 8,979.000

 0.250 532.000

 

 

9,511.000 $133.00 $2,377.75

0475 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 29.000

 15.000 7.000

 

 

36.000 $105.00 $540.00

0485 167-1500     WATER QUALITY INSPECTIONS MO  33.000 22.000

 100.000 1.000

 

 

23.000 $100.00 $2,300.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 11

Pay Period: 08/01/2015

to 09/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/16/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0495 171-0030     TEMPORARY SILT FENCE, TYPE C LF  31,092.000 23,070.750

 2.650 30.000

 

 

23,100.750 $79.50 $61,216.99

Category Amount: $10,178.55 $188,414.29

Category Number: 0060 TRAFFIC SIGNAL

0575 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 61884.000 .300

1

 

.300 $18,565.20 $18,565.20

Category Amount: $18,565.20 $18,565.20

Category Number: 0070 LIGHTING

0640 500-3101     CLASS A CONCRETE CY  40.000 .000

 606.290 16.560

 

 

16.560 $10,040.16 $10,040.16

0645 511-1000     BAR REINF STEEL LB  6,260.000 .000

 0.930 2,187.000

 

 

2,187.000 $2,033.91 $2,033.91

0685 682-6221     CONDUIT, NONMETL, TP 2, 1 1/2 IN LF  12,100.000 1,000.000

 4.000 580.000

 

 

1,580.000 $2,320.00 $6,320.00

Category Amount: $14,394.07 $18,394.07

Category Number: 0040 TEMPORARY EROSION CONTROL

1400 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  9,444.000 3,033.750

 2.850 371.250

 

 

3,405.000 $1,058.06 $9,704.25

1410 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,732.000 5,428.000

 0.840 593.000

 

 

6,021.000 $498.12 $5,057.64

Category Amount: $1,556.18 $14,761.89



Georgia Date:

User: vepps   Department of Transportation Page 9 of 11

Pay Period: 08/01/2015

to 09/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/16/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1430 668-5000     JUNCTION BOX EA  9.000 5.000

 1087.000 3.000

 

 

8.000 $3,261.00 $8,696.00

Category Amount: $3,261.00 $8,696.00

Category Number: 0050 SIGNING AND MARKING

1480 654-1003     RAISED PVMT MARKERS TP 3 EA  1,133.000 120.000

 4.750 800.000

 

 

920.000 $3,800.00 $4,370.00

Category Amount: $3,800.00 $4,370.00

Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)

1630 500-0100     GROOVED CONCRETE SY  2,397.000 970.952

 9.680 1,198.313

 

 

2,169.265 $11,599.67 $20,998.49

1640 500-2100     CONCRETE BARRIER LF  584.000 .000

 59.440 143.000

 

 

143.000 $8,499.92 $8,499.92

1670 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  5,100.000 5,395.900

 52.690 .000

 

 

5,395.900 $.00 $284,309.97

Category Amount: $20,099.59 $313,808.38

Category Number: 0110 MSE WALL NO 3

1742 627-1180     ADDITIONAL MSE BACKFILL CY  40.000 427.667

 62.570 .000

 

 

427.667 $.00 $26,759.12

1744 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,107.000 4,107.005

 52.880 .000

3

 

4,107.005 $.00 $217,178.42

Category Amount: $0.00 $243,937.54



Georgia Date:

User: vepps   Department of Transportation Page 10 of 11

Pay Period: 08/01/2015

to 09/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/16/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1765 210-0100     GRADING COMPLETE - LS  1.000 .655

 3651221.690 .035

IM000-0075-03(189)

 

.690 $127,792.76 $2,519,342.97

1820 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  37.000 .000

 154.230 75.561

 

 

75.561 $11,653.77 $11,653.77

Category Amount: $139,446.53 $2,530,996.74

Category Number: 0020 DRAINAGE

1865 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  108.000 251.667

 42.460 .000

 

 

251.667 $.00 $10,685.78

Category Amount: $0.00 $10,685.78

Category Number: 0010 ROADWAY

1940 310-1101     GR AGGR BASE CRS, INCL MATL TN  117,693.000 61,516.450

 18.880 2,657.310

 

 

64,173.760 $50,170.01 $1,211,600.59

Category Amount: $50,170.01 $1,211,600.59

Category Number: 0020 DRAINAGE

2080 433-1300     REINF CONC APPROACH SLAB, INCL BARRIER SY  987.000 295.990

 135.770 328.887

 

 

624.877 $44,652.99 $84,839.55

Category Amount: $44,652.99 $84,839.55

Category Number: 0010 ROADWAY

66  402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 1,125.000

 77.520 .000

Asphaltic Concrete for Temporary Detours

Specification Item 402.5 (D)

1,125.000 $.00 $87,210.00



Georgia Date:

User: vepps   Department of Transportation Page 11 of 11

Pay Period: 08/01/2015

to 09/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/16/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

71  402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 2,644.330

MATL 79.890 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

2,644.330 $.00 $211,255.52

76  402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 12,251.120

TL 62.340 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

12,251.120 $.00 $763,734.82

81  402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 5,101.040

TL 68.970 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

5,101.040 $.00 $351,818.73

Category Amount: $0.00 $1,414,019.07

Project Total Amount: $1,091,358.81 $13,909,540.83


